
From: Brian Moore
To: Zehner, Warren; Abshire, David
Cc: Bob Piniewski
Subject: Malone-Week 14 EPA ER Summary
Date: Friday, October 09, 2015 6:27:40 PM
Attachments: Malone-Injection Well Summary Table-Week 14.pdf

Dear Warren and David,
 
Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
 Superfund Site in Texas City, TX.  Attached please find the injection summary.
 
 
Monday 10/5/15-  WDW-138:  No injection due to electrical issues, remove damaged 150 HP motor
 and set new motor, New 500 KVA transformer installed on Saturday.  WDW-73:  Train new
 operator, Contact water injection during working hours
 
Tuesday 10/6/15-  WDW-138:  No injection due to electrical issues,  electricians wire new motor and
 test.  WDW-73:  Contact water injection during working hours
 
Wednesday 10/7/15-  WDW-138:  No injection due to electrical issues, new annulus pump installed
 and wired by electricians.  WDW-73:  Contact water injection during working hours
 
Thursday 10/8/15-  WDW-138:  Train New operators and inject contact water during working hours .
  WDW-73:  Contact water injection during working hours.
 
Friday 10/9/15-  WDW-138:  Contact water injection during working hours.  WDW-73:  Contact
 water injection during working hours.
 
 
I will be out on vacation next week.  Please direct any urgent questions to Bob Piniewski who is cc’d
 on this e-mail.
 
Kindest Regards,
 
Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA
 
Project Navigator, Ltd.
10497 Town & Country Way, Suite 830
Houston, TX 77024
Direct: 713.468.5961
Cell:    713.534.4546
Fax:    713.468.4515
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